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06/20/07 Statement of Ongoing Contracts as of 06/29/07

09District

09-INY-136-3.3/10.5

09-INY-395-44.9/54.7

09-INY-395-90.9/99.2

09-INY-395-115.0/129.5

09-MNO-108-/15

09-MNO-395-76.9/78.8

Fed Aid

HA22

HA22

HM1

HA22

HA22

HB1

Pgm Code
IN INYO COUNTY NEAR KELLER AT VARIOUS
LOCATIONS

IN INYO COUNTY NEAR LONE PINE AT
VARIOUS LOCATIONS

IN INYO AND MONO COUNTIES AT  VARIOUS
LOCATIONS

IN INYO COUNTY IN AND NEAR BISHOP AT
VARIOUS LOCATIONS

IN MONO COUNTY NEAR SONORA JUNCTION
AT VARIOUS LOCATIONS

IN MONO COUNTY NEAR BRIDGEPORT FROM
THE RICKEY DITCH OVERFLOW BRIDGE TO
0.4 KM SOUTH OF THE DRESSLER CREEK
BRIDGE

Description 

REPLACE CULVERTS

PAVEMENT REHABILITATION

RESURFACE ROADWAY

RESURFACE ROADWAY

REPLACE EXISTING CULVERTS

SHOULDER WIDENING

Type Of Work
CIMARRON INC

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

SIERRA NEVADA CONSTRUCTION INC

CIMARRON, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

OAKDALE CA 95361

MOJAVE, CA 93502

WATSONVILLE CA 95077

SPARKS NV 89435

OAKDALE, CA  95361

WATSONVILLE, CA  95076

(209)848-1655

 

(831)724-1011

 

 

 

KURT WEIERMANN

CHRIS TALBOT

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760) 872-0781

(760) 872-0781

 

(760) 872-0794

(760) 872-0794

(760) 872-0794

 $403,411

 $5,050,202

 $7,042,407

 $5,134,561

 $557,505

 $620,620

Bid + CCOs

 $0

 $0

 $0

 $848,869

 $198,470

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/14/07

05/31/07

05/22/07

09/12/06

09/05/06

05/23/07

Awarded

06/04/07

06/20/07

06/06/07

09/21/06

09/15/06

06/06/07

Approved

08/22/07

09/18/07

09/18/07

Est Comp

 0%

 0%

 0%

 22%

 29%

 0%

%Time

 0%

 0%

 0%

 17%

 35%

 0%

% Work 

 

 

 

 

 

 

Message

09-312104

09-333004

09-317704

09-301704

09-307004

09-321904

Contract 

  

ACNH-P395-(217)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

10424 CIMARRON TRAIL

PO BOX 848

P O BOX 50085

PO BOX 50760

10424 CIMARRON TRAIL

585 WEST BEACH STREET

500 SOUTH MAIN STREET

500 S MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/07 Statement of Ongoing Contracts as of 06/29/07

09District

 $0 $1,047,339 $19,905,706

09-MNO-5712-/0

Fed Aid

HA11

Pgm Code
IN MONO COUNTY NEAR TOMS PLACE AT THE
MCGEE CREEK MAINTENANCE STATION

Description 

CONSTRUCT MECHANICS FACILITY

Type Of Work
DENBOER ENGINEERING AND CONSTR

Contractor

PALM SPRINGS, CA  92264
 

DANIEL DEYO

Resident
Engineer

(760) 872-0794

 $1,097,000

Bid + CCOs

 $0

Comp To  date

 $0

This Month
05/23/07

Awarded

06/07/07

Approved

12/21/07

Est Comp

 0%

%Time

 0%

% Work 

 

Message

09-307904

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

4575 E. CAMINO PAROCELA 500 SOUTH MAIN STREET

Accepted

Location
Storm Water
Plan



09-312104

09-333004

09-317704

09-301704

09-307004

09-321904

09-307904

Contract

09-INY-136-3.3/10.5

09-INY-395-44.9/54.7

09-INY-395-90.9/99.2

09-INY-395-115.0/129.5

09-MNO-108-/15

09-MNO-395-76.9/78.8

09-MNO-5712-/0

Cnty Rt Pm

1

1

1

1

1

1

2

Page
Statement of Ongoing Contracts - Index

District Work Completed This Period

 Statement of Ongoing Contracts -Summary

09District

 $19,905,706  $1,047,339

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $5,050,202

 $14,855,504

 Bid + CCO

 $0

 $1,047,339

 Work Comp

District Total:

Work completed this Period:

-F-

-SH-


	09

